

WP01 D_ Display Item_Comm Phases Group
Seg_Comm Location Change_Hist Status_Hist Phase_Est Phase_Sum Items Rel_Item

FDOT - Work Program Administration 10-13-2017
Item/Segment Definition 09:18:50
More: +

*Item: 435859 Segment: 4 Item Managing District: 07 Box Item: N (y/N)
Geo District: 05 County: 18 SUMTER★ Project Mgr: SUH
Trans System: 03 INTRASTATE STATE HIGHWAY Contract Type: 7
Work Mix . . : 9980 PRELIMINARY ENGINEERING Measure Type : E
Status . . . : 010 PRE-CONST.UNDERWAY As of: 06-30-2017
Box Code . . : ___ EMRG: ___ Related Items: Y Old Item Number: ___
Description : (Version: Displayed - AD ADOPTED Requested - G1)
SR 50 FROM WEST OF CR 757 TO THE SUMTER/LAKE COUNTY LINE
Work Length: 8.585 Project Length: 8.585 MI
Item Segment Comments Type (1=xdesc, 2=misc)
PD&E ON SEGMENT 1 2
-
-
-
-
-

AAA250-I: Successfully displayed.
F1=Help F3=Exit F7=Bkwd F8=Frwd F15=Logoff

WP04 D_ Display

Item_Seg_def Phase_Est Phase_Sum

FDOT- Work Program Administration										10-13-2017		
Item Segment Phase										09:18:57		
Requested Version: G1 Include Candidates: N (Y/N)										MORE: +		
Item/Segment: 435859 4 Status: 010 PRE-CONST.UNDERWAY Old Item Nbr: _____												
Desc: SR 50 FROM WEST OF CR 757 TO THE SUMTER/LAKE COUNTY LINE												
Trans System: 03 INTRASTATE STATE HIGHWAY Man Dist: 07 Box Item: N												
Begin Search At Phase: _ _ FP Seq: _ Project Total:										12,978,495		
Ver	Phase	Seq	Year	Fund	Pgm	Amount	Amount	Typ	Typ/Area	Dist	Cat	St
G1	C 8	01	2020	DDR_	70	5,400,000	5,400,000	1	_____	05		2
	C 9	01	2020	DIOH	00	297,540	297,540	1	_____	05		2
AD	3 1	01	2018	DIH_	00	50,000	50,000	1	_____	05		4
	3 2	01	2018	DDR_	00	7,000,000	7,000,000	1	_____	05		4
	3 9	01	2018	DIOH	00	230,955	230,955	1	_____	05		4

AAA250-I: Successfully displayed.
 F1=Help F3=Exit

F7=Bkwd F8=Frwd F15=Logoff