

Contract Change Order

Lake County
 Department of Public Works
 123 N. Sinclair Avenue
 Tavares, FL 32778

Date: **January 12, 2004**
 Project No.: 2003-12
 Location: **Griffin Rd Sidewalk**
 Contract No. _____
 Change Order No. 1

To: (Contractor)
Superior Asphalt
P.O. Box 1257
Mount Dora, FL 32756

YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FOR THE AGREEMENT, PLANS AND SPECIFICATIONS

ITEM NO.	DESCRIPTION IN CHANGES - QUANTITIES, UNITS, UNIT PRICES, CHANGE IN COMPLETION SCHEDULE, ETC.	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
1	Install 3-hand aluminum handrail in lieu of 2-hand as shown on plans		\$ 1,950.00
2	Remove/Replace damaged SRT 350 guardrail end section		\$ 4,275.00
3	196 LF additional aluminum handrail		\$ 5,880.00
4	Additional 3-rail upgrade		\$ 735.00
	PER ATTACHED EXHIBIT "A"		
	Change in contract price due to change order:		\$ 12,840.00
	Total Decrease	\$ -	
	Total Increase		\$ 12,840.00
	Difference		\$ -
	Net (Increase)(Decrease)Contract Price	\$ -	\$ 12,840.00

The sum of \$12,840.00 is hereby (**added to**) (~~deducted from~~) the total agreement price, and the total adjusted agreement price to date thereby is \$217,179.00. This document shall become an amendment to the agreement and all other provisions of the agreement shall apply hereto.

Recommended by: _____
 Leeland Shelton, Capital Projects Mgr/Road Construction

Date: _____

Accepted by: _____
 Howard Hewitt, President, Superior Asphalt

Date: _____

Approved by: _____
 Jim Stivender, Jr., P.E., P.L.S., Director

Date: _____

\$12,840.00 To be paid from Account No. 303.50054100.513.8600670