

October 17, 2018

Meeting location: 2401 Woodlea Road, Tavares

South Lake Regional Park and Max Hooks Road Phase I improvements

GMP: Full site preparation

Oelrich Construction Inc.

Pending items:

- Project Bond
- Approval of Traffic Plan
- Right of way Permit
- Driveway connection permit

Office of Parks and Trails

- Purchase order issue for Construction Manager Service
- Purchase order issue for site preparation during fiscal 2019

Public Works

- Traffic Plan comments
- Final approval of Max Hooks Road Plans
- Review and issuance of permits mentioned above

Other items of discussion

