

## Marchese, Deborah

---

**From:** Robert Rudd <r.rudd@aol.com>  
**Sent:** Wednesday, July 08, 2015 4:31 PM  
**To:** ssmith@pospiechcontracting.com  
**Cc:** Scott, Jimmy; Hinton, Joseph; Marchese, Deborah; Koontz, Lori; jbegovich@tierraeng.com; jeraso@tierraeng.com; glittle@pospiechcontracting.com  
**Subject:** Re: Hancock Updated Schedule  
**Attachments:** 07-08-2015\_CO-01\_Noted\_Time\_Impact\_Schedule-02.pdf

Scott,

Find attached CO-01 Noted Time Impact Schedule. Please make revisions noted and resubmit.

Thanks,

Robert Rudd  
407-461-1564  
[r.rudd@aol.com](mailto:r.rudd@aol.com)

-----Original Message-----

From: Scott Smith <[ssmith@pospiechcontracting.com](mailto:ssmith@pospiechcontracting.com)>  
To: Robert Rudd <[r.rudd@aol.com](mailto:r.rudd@aol.com)>  
Sent: Thu, Jun 25, 2015 7:33 am  
Subject: Hancock Updated Schedule

Robert,

Attached is the updated schedule that reflects the 65 day time extension. Please let me know if this works as I shrunk it down to one page but it's kind of small.

Thanks,

Scott Smith



**POSPIECH**  
CONTRACTING

201 S. Apopka Ave.  
Inverness, FL 34452  
[ssmith@pospiechcontracting.com](mailto:ssmith@pospiechcontracting.com)  
O: 352.726.3940 x.215  
F: 352.726.5250  
C: 863.640.1923