



LAKE COUNTY
FLORIDA
DAILY REPORT OF CONSTRUCTION

FPN NO. 435515-1-58-01	FAN NO.	DATE April 28, 2015	DAY OF WEEK Tuesday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB	PROJECT NO. 2014-11	CONTRACTOR Pospiech Contracting	COMPLETION DATE March 5, 2016

WEATHER CONDITIONS: Clear Partly Cloudy Heavy Clouds Fog

TEMPERATURE: High _____ Low _____ Temperature Restriction Specification No. _____

WIND: None Slight Strong **RAIN:** None Light Showers Heavy

RAIN DURATION: 0-2 Hrs. 2-4 Hrs. 4-6 Hrs. All day

WORKING CONDITIONS: Excellent Good Fair Poor Bad

DURATION OF ACCEPTABLE CONDITIONS:
 All Day 4-6 Hrs. 2-4 Hrs. 0-2 Hrs. Unacceptable All Day

SOIL CONDITIONS: Dry Wet Extremely Wet

MOT Yes No Remarks _____

EROSION CONTROL: Yes No Remarks _____

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major Work Item and/or Controlling work items	No Effect	No Work 2-4 Hrs.	No Work 4-6 Hrs.	No Work All Day
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

GENERAL COMMENTS:

VISITORS: _____

INSPECTOR'S SIGNATURE: *Joseph Hester* **HOURS ON THE JOB:** FROM: 8:30 TO: 11:00 **TOTAL HOURS:** 4

ENGINEER IN CHARGE (name, rank and initials) 1:30 3:00 **DAY** 119 **OF** 430

DAILY REPORT OF CONSTRUCTION

DESCRIPTION OF WORK

CONTRACTOR/SUBCONTRACTOR:

OPERATION and LOCATION

Crew put sod on pond 2. The rest of the contractors went home due to rain.

We met with Chris Tyree about the reuse line

PERSONNEL	NO.	HOURS WORKED	MATERIALS RECEIVED
SUPERINT.			
FOREMAN	2		
SKILLED			
SEMI SKILLED			
COMMON			
TRAINEE			

EQUIPMENT (ACTIVE/IDLE)

A		I		A		I		A		I	
			2	EARTH MOVER		1	ROLLER, TRAFFIC				TRUCK, FLATBED
		1	3	FRONT END LOADER		2	ROLLER, VIBRATORY		1		TRUCK, GREASE
				GRADE ALL		1	ROTARY TILLER/MIXER				TRUCK, LANE STRIPING
				HAND LINER	1		SKID STEER		2		TRUCK, PICK UP
1				GENERATOR			SPREADER, BOX		1		TRUCK, WATER
4				MECHANICAL TAMP			SPREADER, FERTILIZER				TUB GRINDER
				MILLING MACHINE			SPREADER, SEED				WELLPOINT SYSTEM
			1	MOTOR GRADER		4	TRACK HOE				
				PILE DRIVER & HAMMER			TRACTOR, FARM				
				POWER BROOM			TRANSPORT				
			1	PUMP			TRUCK, BUCKET				
				ROLLER, STEEL WHEEL			TRUCK, DUMP				

CONTRACT QUANTITY INCREASES TODAY

ITEM NO	ITEM	QTY	REMARKS AND CALCULATIONS

PROJECT NAME	FPN NO.	FAN NO.	PROJECT NO.
--------------	---------	---------	-------------

INSPECTOR SIGNATURE: *Joseph Adams*

Day 119 of 430



LAKE COUNTY FLORIDA

DAILY REPORT OF CONSTRUCTION

FPN NO. 435515-1-58-01 FAN NO. DATE April 29, 2015 DAY OF WEEK Wednesday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB PROJECT NO. 2014-11 CONTRACTOR Pospiech Contracting COMPLETION DATE March 5, 2016

WEATHER CONDITIONS: [x] Clear [] Partly Cloudy [] Heavy Clouds [] Fog
TEMPERATURE: High Low [] Temperature Restriction Specification No.
WIND: [] None [x] Slight [] Strong RAIN: [x] None [] Light [] Showers [] Heavy
RAIN DURATION: [] 0-2 Hrs. [] 2-4 Hrs. [] 4-6 Hrs. [] All day

WORKING CONDITIONS: [] Excellent [x] Good [] Fair [] Poor [] Bad
DURATION OF ACCEPTABLE CONDITIONS: [x] All Day [] 4-6 Hrs. [] 2-4 Hrs. [] 0-2 Hrs. [] Unacceptable All Day
SOIL CONDITIONS: [x] Dry [] Wet [] Extremely Wet

MOT [x] Yes [] No [] Remarks

EROSION CONTROL: [x] Yes [] No [] Remarks

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Table with 5 columns: Major Work Item, No Effect, No Work 2-4 Hrs., No Work 4-6 Hrs., No Work All Day. Includes 6 rows of data.

GENERAL COMMENTS: []

VISITORS:
INSPECTOR'S SIGNATURE: [Signature] HOURS ON THE JOB: FROM: 12:00 TO: 1:30 TOTAL HOURS: 2
ENGINEER IN CHARGE (name, rank and initials) 3:00 3:50 DAY 120 OF 430

DAILY REPORT OF CONSTRUCTION

DESCRIPTION OF WORK

CONTRACTOR/SUBCONTRACTOR:

OPERATION and LOCATION

Pipe crew laid pipe on the north end of project
Grade crew working on grading slope at Sta 211+00

PERSONNEL	NO.	HOURS WORKED	MATERIALS RECEIVED
SUPERINT.	1		
FOREMAN	3		
SKILLED	8		
SEMI SKILLED	5		
COMMON			
TRAINEE			

EQUIPMENT (ACTIVE/IDLE)

A		I		A		I		A		I	
		AIR COMPRESSOR				EARTH MOVER				ROLLER, TRAFFIC	
		AIR HAMMER				FRONT END LOADER				ROLLER, VIBRATORY	
		ASPHALT PAVER				GRADE ALL				ROTARY TILLER/MIXER	
		ASPHALT DISTRIBUTOR				HAND LINER				SKID STEER	
		BACKHOE				GENERATOR				SPREADER, BOX	
		BULLDOZER				MECHANICAL TAMP				SPREADER, FERTILIZER	
		CONCRETE BUCKET				MILLING MACHINE				SPREADER, SEED	
		CONCRETE SAW				MOTOR GRADER				TRACK HOE	
		CONCRETE SCREED				PILE DRIVER & HAMMER				TRACTOR, FARM	
		CONCRETE VIBRATOR				POWER BROOM				TRANSPORT	
		CRANE, CRAWLER				PUMP				TRUCK, BUCKET	
		CRANE, TRUCK				ROLLER, STEEL WHEEL				TRUCK, DUMP	

CONTRACT QUANTITY INCREASES TODAY

ITEM NO	ITEM	QTY	REMARKS AND CALCULATIONS

PROJECT NAME	FPN NO.	FAN NO.	PROJECT NO.
--------------	---------	---------	-------------

INSPECTOR SIGNATURE: Joseph Hatan

Day 120 of 430



LAKE COUNTY
FLORIDA
DAILY REPORT OF CONSTRUCTION

FPN NO. 435515-1-58-01	FAN NO.	DATE April 30, 2015	DAY OF WEEK Thursday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB	PROJECT NO. 2014-11	CONTRACTOR Pospiech Contracting	COMPLETION DATE March 5, 2016

WEATHER CONDITIONS: Clear Partly Cloudy Heavy Clouds Fog

TEMPERATURE: High _____ Low _____ Temperature Restriction Specification No. _____

WIND: None Slight Strong **RAIN:** None Light Showers Heavy

RAIN DURATION: 0-2 Hrs. 2-4 Hrs. 4-6 Hrs. All day

WORKING CONDITIONS: Excellent Good Fair Poor Bad

DURATION OF ACCEPTABLE CONDITIONS:
 All Day 4-6 Hrs. 2-4 Hrs. 0-2 Hrs. Unacceptable All Day

SOIL CONDITIONS: Dry Wet Extremely Wet

MOT Yes No Remarks _____

EROSION CONTROL: Yes No Remarks _____

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major and/or Controlling work items	No Effect	No Work 2-4 Hrs.	No Work 4-6 Hrs.	No Work All Day
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

GENERAL COMMENTS:

VISITORS: _____

INSPECTOR'S SIGNATURE: Joseph Hartman **HOURS ON THE JOB:** FROM: 9:30 TO: 12:30 **TOTAL HOURS:** _____

ENGINEER IN CHARGE (name, rank and initials) 1:30 3:00 **DAY** 121 **OF** 430

DAILY REPORT OF CONSTRUCTION

DESCRIPTION OF WORK

CONTRACTOR/SUBCONTRACTOR:

OPERATION and LOCATION

Pipe crew started pipping in the 20" water main on the west side of Turkey Farm Rd. Crew is mixing south bound side of Hancock between Sta 220+00 to Sta 211+00

PERSONNEL	NO.	HOURS WORKED	MATERIALS RECEIVED
SUPERINT.	1		
FOREMAN	3		
SKILLED	7		
SEMI SKILLED	5		
COMMON			
TRAINEE			

EQUIPMENT (ACTIVE/IDLE)

A		I		A		I		A		I	
		AIR COMPRESSOR			EARTH MOVER			ROLLER, TRAFFIC			TRUCK, FLATBED
		AIR HAMMER			FRONT END LOADER			ROLLER, VIBRATORY			TRUCK, GREASE
		ASPHALT PAVER			GRADE ALL			ROTARY TILLER/MIXER			TRUCK, LANE STRIPING
		ASPHALT DISTRIBUTOR			HAND LINER			SKID STEER			TRUCK, PICK UP
		BACKHOE			GENERATOR			SPREADER, BOX			TRUCK, WATER
		BULLDOZER			MECHANICAL TAMP			SPREADER, FERTILIZER			TUB GRINDER
		CONCRETE BUCKET			MILLING MACHINE			SPREADER, SEED			WELLPOINT SYSTEM
		CONCRETE SAW			MOTOR GRADER			TRACK HOE			
		CONCRETE SCREED			PILE DRIVER & HAMMER			TRACTOR, FARM			
		CONCRETE VIBRATOR			POWER BROOM			TRANSPORT			
		CRANE, CRAWLER			PUMP			TRUCK, BUCKET			
		CRANE, TRUCK			ROLLER, STEEL WHEEL			TRUCK, DUMP			

CONTRACT QUANTITY INCREASES TODAY

ITEM NO	ITEM	QTY	REMARKS AND CALCULATIONS

PROJECT NAME

FPN NO.

FAN NO.

PROJECT NO.

INSPECTOR SIGNATURE: Joseph Hatan

Day 121 of 430