



**LAKE COUNTY**  
FLORIDA  
**DAILY REPORT OF CONSTRUCTION**

FPN NO. 435515-1-58-01	FAN NO.	DATE July 6, 2015	DAY OF WEEK Monday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB	PROJECT NO. 2014-11	CONTRACTOR Pospiech Contracting	COMPLETION DATE March 5, 2016

**WEATHER CONDITIONS:**  Clear     Partly Cloudy     Heavy Clouds     Fog

**TEMPERATURE:** High 90°    Low \_\_\_\_\_     Temperature Restriction Specification No. \_\_\_\_\_

**WIND:**  None     Slight     Strong    **RAIN:**  None     Light     Showers     Heavy

**RAIN DURATION:**  0-2 Hrs.     2-4 Hrs.     4-6 Hrs.     All day

**WORKING CONDITIONS:**  Excellent     Good     Fair     Poor     Bad

**DURATION OF ACCEPTABLE CONDITIONS:**  
 All Day     4-6 Hrs.     2-4 Hrs.     0-2 Hrs.     Unacceptable All Day

**SOIL CONDITIONS:**  Dry     Wet     Extremely Wet

**MOT**     Yes     No     Remarks \_\_\_\_\_

**EROSION CONTROL:**  Yes     No     Remarks \_\_\_\_\_

**EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):**

Major Work Item	No Effect	No Work 2-4 Hrs.	No Work 4-6 Hrs.	No Work All Day
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**GENERAL COMMENTS:**

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

**VISITORS:** \_\_\_\_\_

**INSPECTOR'S SIGNATURE:** *[Signature]*    **HOURS ON THE JOB:** FROM: 10:00 TO: 1:00    **TOTAL HOURS:** \_\_\_\_\_

**ENGINEER IN CHARGE (name, rank and initials)** \_\_\_\_\_    **DAY** 188 **OF** 430

# DAILY REPORT OF CONSTRUCTION

## DESCRIPTION OF WORK

CONTRACTOR/SUBCONTRACTOR:

OPERATION and LOCATION

*Crew working on grading Pond #1  
Soil crew is working on Turkey Farm Rd by the High school  
Crews are fixing the wash outs on the west side of Turkey Farm Rd  
in front of the High school.*

PERSONNEL	NO.	HOURS WORKED	MATERIALS RECEIVED
SUPERINT.			
FOREMAN			
SKILLED			
SEMI SKILLED			
COMMON			
TRAINEE			

## EQUIPMENT (ACTIVE/IDLE)

A		I		A		I		A		I	
	AIR COMPRESSOR				EARTH MOVER				ROLLER, TRAFFIC		
	AIR HAMMER				FRONT END LOADER				ROLLER, VIBRATORY		
	ASPHALT PAVER				GRADE ALL				ROTARY TILLER/MIXER		
	ASPHALT DISTRIBUTOR				HAND LINER				SKID STEER		
	BACKHOE				GENERATOR				SPREADER, BOX		
	BULLDOZER				MECHANICAL TAMP				SPREADER, FERTILIZER		
	CONCRETE BUCKET				MILLING MACHINE				SPREADER, SEED		
	CONCRETE SAW				MOTOR GRADER				TRACK HOE		
	CONCRETE SCREED				PILE DRIVER & HAMMER				TRACTOR, FARM		
	CONCRETE VIBRATOR				POWER BROOM				TRANSPORT		
	CRANE, CRAWLER				PUMP				TRUCK, BUCKET		
	CRANE, TRUCK				ROLLER, STEEL WHEEL				TRUCK, DUMP		

## CONTRACT QUANTITY INCREASES TODAY

ITEM NO	ITEM	QTY	REMARKS AND CALCULATIONS

PROJECT NAME

FPN NO.

FAN NO.

PROJECT NO.

INSPECTOR SIGNATURE: \_\_\_\_\_

*Joseph Hyden*

Day 188 of 430



**LAKE COUNTY**  
FLORIDA  
**DAILY REPORT OF CONSTRUCTION**

FPN NO. 435515-1-58-01	FAN NO.	DATE July 7, 2015	DAY OF WEEK Tuesday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB	PROJECT NO. 2014-11	CONTRACTOR Pospiech Contracting	COMPLETION DATE March 5, 2016

**WEATHER CONDITIONS:**  Clear     Partly Cloudy     Heavy Clouds     Fog

**TEMPERATURE:** High \_\_\_\_\_ Low \_\_\_\_\_     Temperature Restriction Specification No. \_\_\_\_\_

**WIND:**  None     Slight     Strong    **RAIN:**  None     Light     Showers     Heavy

**RAIN DURATION:**  0-2 Hrs.     2-4 Hrs.     4-6 Hrs.     All day

**WORKING CONDITIONS:**  Excellent     Good     Fair     Poor     Bad

**DURATION OF ACCEPTABLE CONDITIONS:**  
 All Day     4-6 Hrs.     2-4 Hrs.     0-2 Hrs.     Unacceptable All Day

**SOIL CONDITIONS:**  Dry     Wet     Extremely Wet

**MOT**     Yes     No     Remarks \_\_\_\_\_

**EROSION CONTROL:**  Yes     No     Remarks \_\_\_\_\_

**EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):**

Major Work Item and/or Controlling work items	No Effect	No Work 2-4 Hrs.	No Work 4-6 Hrs.	No Work All Day
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**GENERAL COMMENTS:**

Pm. #18

**VISITORS:** \_\_\_\_\_

**INSPECTOR'S SIGNATURE:** Joseph H. [Signature]    **HOURS ON THE JOB:** FROM: 9:00 TO: 11:00    **TOTAL HOURS:** 2

**ENGINEER IN CHARGE (name, rank and initials)** \_\_\_\_\_    **DAY** 189 **OF** 430

# DAILY REPORT OF CONSTRUCTION

DESCRIPTION OF WORK

CONTRACTOR/SUBCONTRACTOR:

OPERATION and LOCATION

*PM-18  
203+00*

*Crews worked on sub-grade between Sta 209+00*

PERSONNEL	NO.	HOURS WORKED	MATERIALS RECEIVED
SUPERINT.			
FOREMAN			
SKILLED			
SEMI SKILLED			
COMMON			
TRAINEE			

EQUIPMENT (ACTIVE/IDLE)

A	I	EQUIPMENT	A	I	EQUIPMENT	A	I	EQUIPMENT
		AIR COMPRESSOR			EARTH MOVER			ROLLER, TRAFFIC
		AIR HAMMER			FRONT END LOADER			ROLLER, VIBRATORY
		ASPHALT PAVER			GRADE ALL			ROTARY TILLER/MIXER
		ASPHALT DISTRIBUTOR			HAND LINER			SKID STEER
		BACKHOE			GENERATOR			SPREADER, BOX
		BULLDOZER			MECHANICAL TAMP			SPREADER, FERTILIZER
		CONCRETE BUCKET			MILLING MACHINE			SPREADER, SEED
		CONCRETE SAW			MOTOR GRADER			TRACK HOE
		CONCRETE SCREED			PILE DRIVER & HAMMER			TRACTOR, FARM
		CONCRETE VIBRATOR			POWER BROOM			TRANSPORT
		CRANE, CRAWLER			PUMP			TRUCK, BUCKET
		CRANE, TRUCK			ROLLER, STEEL WHEEL			TRUCK, DUMP

CONTRACT QUANTITY INCREASES TODAY

ITEM NO	ITEM	QTY	REMARKS AND CALCULATIONS

PROJECT NAME

FPN NO.

FAN NO.

PROJECT NO.

INSPECTOR SIGNATURE:

*Joseph Hester*

Day 189 of 430



**LAKE COUNTY**  
FLORIDA  
**DAILY REPORT OF CONSTRUCTION**

FPN NO. 435515-1-58-01	FAN NO.	DATE July 8, 2015	DAY OF WEEK Wednesday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB	PROJECT NO. 2014-11	CONTRACTOR Pospiech Contracting	COMPLETION DATE March 5, 2016

**WEATHER CONDITIONS:**  Clear     Partly Cloudy     Heavy Clouds     Fog

**TEMPERATURE:** High \_\_\_\_\_ Low \_\_\_\_\_     Temperature Restriction Specification No. \_\_\_\_\_

**WIND:**  None     Slight     Strong    **RAIN:**  None     Light     Showers     Heavy

**RAIN DURATION:**  0-2 Hrs.     2-4 Hrs.     4-6 Hrs.     All day

**WORKING CONDITIONS:**  Excellent     Good     Fair     Poor     Bad

**DURATION OF ACCEPTABLE CONDITIONS:**  
 All Day     4-6 Hrs.     2-4 Hrs.     0-2 Hrs.     Unacceptable All Day

**SOIL CONDITIONS:**  Dry     Wet     Extremely Wet

**MOT**     Yes     No     Remarks \_\_\_\_\_

**EROSION CONTROL:**  Yes     No     Remarks \_\_\_\_\_

**EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):**

Major Work Item and/or Controlling work items	Effects			
	No Effect	No Work 2-4 Hrs.	No Work 4-6 Hrs.	No Work All Day
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**GENERAL COMMENTS:**

*Pospiech asked to leave existing Box on Hancock and use it instead of Box 5-104a. They will cut a hole in the existing Box to go to Box 5104*

**VISITORS:** \_\_\_\_\_

**INSPECTOR'S SIGNATURE:** Joseph Watson    **HOURS ON THE JOB:** FROM: 9:30 TO: 12:30    **TOTAL HOURS:** 4.5

**ENGINEER IN CHARGE (name, rank and initials)** 2:00 3:30    **DAY** 190 OF 430

# DAILY REPORT OF CONSTRUCTION

## DESCRIPTION OF WORK

CONTRACTOR/SUBCONTRACTOR:

OPERATION and LOCATION

*Crew working on the sub-grade in the intersection of New Hancock and West 50 on the south bound side at Sta 210+00  
Crew is working the second lift of lime rock from Sta 209+00 to Sta 204+00 north bound side of Hancock. Grade crew mixing sub-grade from Sta 227+00 to Sta 230+00 both North bound and South bound lanes*

PERSONNEL	NO.	HOURS WORKED	MATERIALS RECEIVED
SUPERINT.			
FOREMAN			
SKILLED			
SEMI SKILLED			
COMMON			
TRAINEE			

## EQUIPMENT (ACTIVE/IDLE)

A		I		A		I		A		I	
	AIR COMPRESSOR				EARTH MOVER				ROLLER, TRAFFIC		
	AIR HAMMER				FRONT END LOADER				ROLLER, VIBRATORY		
	ASPHALT PAVER				GRADE ALL				ROTARY TILLER/MIXER		
	ASPHALT DISTRIBUTOR				HAND LINER				SKID STEER		
	BACKHOE				GENERATOR				SPREADER, BOX		
	BULLDOZER				MECHANICAL TAMP				SPREADER, FERTILIZER		
	CONCRETE BUCKET				MILLING MACHINE				SPREADER, SEED		
	CONCRETE SAW				MOTOR GRADER				TRACK HOE		
	CONCRETE SCREED				PILE DRIVER & HAMMER				TRACTOR, FARM		
	CONCRETE VIBRATOR				POWER BROOM				TRANSPORT		
	CRANE, CRAWLER				PUMP				TRUCK, BUCKET		
	CRANE, TRUCK				ROLLER, STEEL WHEEL				TRUCK, DUMP		

## CONTRACT QUANTITY INCREASES TODAY

ITEM NO	ITEM	QTY	REMARKS AND CALCULATIONS

PROJECT NAME	FPN NO.	FAN NO.	PROJECT NO.
--------------	---------	---------	-------------

INSPECTOR SIGNATURE: *Joseph Hoban*

Day 190 of 430