FDOT D5 - Modeling Support for CFRPM v6.0 and Other Functions

Task Description	Status/Comment	2013						2014												2015												2016											
		Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
E - Base Year (2010) Validation	FDOT (LCE)																																								
Trip Generation																																									
"Lifestyle" model																																									
"Income" model																																									
Truck Model																																									
Time of Day																																									
Trip Distribution																																									
Sub-area balancing changes																																									
Modal Split																																									
Mode coeffiicients and constants																																									
Trip Assignment																																									
Highway																																									
Transit																																									
Model Calibration and Validation Documentation																																									
Model Setup and Guidelines																																									
F - Model Users' (MPO/TPO) Workshop	FDOT (LCE)																																								
G - Future Year (2040)																																									
EETRIPS, ZDATA4 files (Daily and TOD)	FDOT (KAI)																																								
SPECATR1 and SPECATR2 files (Daily and TOD)	FDOT (KAI)																																								
SE Data (2040 and interim years)	MPO/TPO																																								
H - Future Year Testing	FDOT (LCE)																																								
Base Year Model with FY data Model Run/Evaluation																																									
I - Develop E+C (2018) and Base Needs (2040) Network	FDOT (LCE)																																								
Code E+C Highway and Transit Networks																																									
E+C Model Run and Output																																									
Code Base Highway Needs Network for 2040																																									
J - Alternatives Analysis																																									
Model Testing/Developing LRTP	MPO/TPO																																									
Coordination	FDOT																																									
K - Development of Regional Cost Feasible Plan Model																																									
Coding of Cost Feasible Networks (Highway and Transit) by Five-year Periods	FDOT																																								

2035 LRTP Adoption Dates:
Volusia TPO – September 28, 2010
Space Coast TPO – October 14, 2010
Ocala/Marion TPO – November 23, 2010
Lake-Sumter MPO – December 8, 2010