

# Thunder Hole, Inc.

## We Shape the World

# Invoice

4835 Flagler Est. Blvd.  
 Hastings, FL 32145  
 904-692-4906  
 904-692-1909 Fax

E-mail [thunderhole4835@aol.com](mailto:thunderhole4835@aol.com)

Date	Invoice #
2/28/2018	1641

Bill To
Lake County Florida PO Box 7800, Travares Florida Travares, FL 32778

RECEIVED

FEB 28 2018

LAKE COUNTY  
ROAD OPERATIONS

Contract No.	Work Order No.	Project	Project No.
15-0405B	#4	Snail Rd	PO2016-0075

Item	Description	Quantity	U/M	Unit	Rate	Amount
2015	Swale and Ditches	881			2.00	1,762.00
2017 L.C./Ba...	Bahah Sod for Lake Co. Fl	10,062		LF sqft	0.45	4,527.90

*Handwritten signature and date: 3/7/18*

OK TO PAY - FY 17/18

PO#: 20180233  
 Acct#: 1120.5053200. 830460  
 Goods Recd: 2 / 21 / 18  
 KB 3-2-18  
 RB 3-7-18  
 JA 3/7/18

\*Invoices over 30 days are subject to 1.5 service charge. (Annual rate 18%).

Date Completed: 2/21/18  
 Authorized Signature: *[Handwritten Signature]*

Total	\$6,289.90
-------	------------

OK TO PAY  
 Kristian Swenson  
 Assistant County Manager

BP  
3/7





**LAKE COUNTY**  
 BOARD OF COUNTY COMMISSIONERS  
 www.lakecountyfl.gov

# Purchase Order

Fiscal Year 2018 Page 1 of

Change Orders 001

Expiration Date

THIS NUMBER MUST APPEAR ON ALL INVOICES,  
 PACKAGES AND SHIPPING PAPERS.

Purchase Order # **20180233**

FOB: Destination Inside Delivery

Office of Procurement Services  
 Phone: 352-343-9839 Fax 352-343-9473

B  
I  
L  
L  
T  
O

PWROC  
 PUBLIC WORKS ROAD OPER. CTR  
 12901 COUNTY LANDFILL ROAD  
 PO BOX 7800  
 TAVARES, FL 32778

I  
S  
S  
U  
E  
D

V  
E  
N  
D  
O  
R

4531  
 THUNDERHOLE INC  
 4835 FLAGLER ESTATES BLVD  
 HASTINGS, FL 32145

S  
H  
I  
P  
T  
O

RO  
 PW ROAD OPERATIONS  
 12901 COUNTY LANDFILL RD  
 PO BOX 7800  
 TAVARES, FL 32778

Vendor Phone Number		Vendor Fax Number		Requisition Number		Delivery Reference	
904-692-4906		904-692-1909		20180189		SWALE/DITCH DIGGING	
Date Ordered	Vendor Number	Date Required	Confirmed To			Contracting Officer	
10/09/2017	4531	10/06/2017				SANDRA ROGERS	
Item#	Description/Part No.			Qty	UOM	Cost Each	Extended Price
1	CONTRACT NO. 15-0405B - BLANKET PURCHASE ORDER FOR THE PERIOD OF 10/1/2017 THROUGH 2/1/2018 FOR SWALE AND DITCH DIGGING SERVICES FOR THE PUBLIC WORKS DEPT/ROAD OPERATIONS DIVISION. DELIVERIES OF GOODS AND/OR S CONTRACT EXTENDED UNTIL 9/30/2018 1120-540-541-50-53200-830460-			1.00	EACH	\$145,000.00	\$145,000.00

Reprint

**IMPORTANT: This order is subject to the terms & conditions herein.**

*Sandra Rogers*  
 Authorized By

Department Copy

**Purchase Order Total**

**145,000.00**

**PURCHASE ORDER #** 20180233 **Dated:** 10/9/2017 **Project Mgr:** Press **Vendor Contact I:**  
**VENDOR:** THUNDERHOLE INC **V#** 4531 **Vendor Account #**

**DESCRIPTION:** BPO - SWALE & DITCH DIGGING SERVICES

PO Account No	Original PO	Adjusted PO	Inv. Amount	PO Balance	Date: Change-1	Date: Change-2	Date: Change-3	Date: Release Bal	TOTAL (NET) CHANGE ORD
1120.5053200.830460	\$ 145,000.00	\$ 145,000.00	\$ 43,712.45	\$ 101,287.55					
<b>Total</b>	<b>\$ 145,000.00</b>	<b>\$ 145,000.00</b>	<b>\$ 43,712.45</b>	<b>\$ 101,287.55</b>					<b>0.00</b>
Description	Invoice Date	Invoice No	Inv. Amount	Amount Withheld	Amount to Pay	Change Order / Release Balance	To / Date	Date To Finance	Running PO Balance
IR 12/15/17 - Bryan St, Portland St	12/14/17	1645	\$ 6,270.90		\$ 6,270.90		bp 12/15 gb 12/28, ks/mh 1/2	1/9/18 gb	138,729.10
IR 2/9/18 (1/2 - 1/15/18)	02/02/18	1647	\$ 13,704.05		\$ 13,704.05		rb 2/12 gb 2/22, ks 2/22	2/26/18 gb	125,025.05
IR 2/9/18 (1/16 - 1/26/18)	02/09/18	1648	\$ 13,012.05		\$ 13,012.05		rb 2/12 gb 2/27, ks 3/1		112,013.00
IR 2/9/18 (1/29 - 1/31/18)	02/09/18	1649	\$ 4,435.55		\$ 4,435.55		rb 2/12 gb 2/27	3/1/18 gb	107,577.45
IR 2/28 - Snail Rd	02/28/18	1641	\$ 6,289.90		\$ 6,289.90		rb 3/2		101,287.55
									101,287.55
									101,287.55
									101,287.55
									101,287.55



LAKE COUNTY  
FLORIDA

Date: 2-9-2018

Thunderhole, Inc.  
4835 Flagler Est. Blvd.  
Hastings, Fl. 32145

Subject: Project Order Form  
Contract No. 15-0405B Swale and Ditch Digging and Related Services.  
Purchase Order No. 2016-0075

Dear, Thunderhole Inc.

Please find below a request for services under the Swale and Ditch Digging and Related Services Contract No. 15-0405B. A description of the requested services and project specific information is listed below.

Unless otherwise instructed by the Project Manager, the swale or ditch should be dug to a maximum side slope of three (3) to one (1). The bottom of the swale or ditch shall be well rounded to allow for the ease of mowing. The swales or ditches shall be dug in one (1) foot depth increments and shall be fourteen (14) feet in width.

Any questions or discrepancies must be addressed and agreed upon between the Contractor and the Project Manager prior to performing any work. Any work performed without agreement by all parties shall be paid in accordance with the terms and conditions of the Contract. Invoices should be sent to Post Office Box 7800, Tavares, FL 32778.

Pursuant to the Contract, all work shall begin within ten (10) business days from the date of this notice. Please make sure to contact our office regarding the scheduling of this work.

This work is to be completed pursuant to the site visit conducted with the Project Manager.

**LOCATION:**

Road Name: Snail Rd. Address: From Hyacinth Rd. to dead end both sides  
Section: 19 Township: 15 Range: 28 Seg. # 3-9788N-01

**WORK DESCRIPTION:**

Swale Total Linear Footage: approx. 1,000 LF

Dig and sod swales on both sides of Snail Road were possible and starting south of Snail on Hyacinth at the first driveway

- Grade-all work per hour (County supplies trucks for hauling)
- Grade-all work per hour (County supplies trucks for hauling) with sod
- Swale work per foot dig only (Contractor supplies trucks for hauling)
- X   Swale work per foot with sod (Contractor supplies trucks for hauling)

Sod Type: Match existing Sod Quantity (Estimate): approx. 12,000 sq. ft.

Robert Baker  
County Representative

1/31/2018  
Date



**LAKE COUNTY**  
FLORIDA

Date: 2-9-2018

Thunderhole, Inc.  
4835 Flagler Est. Blvd.  
Hastings, Fl. 32145

Subject: Project Order Form  
Contract No. 15-0405B Swale and Ditch Digging and Related Services.  
Purchase Order No. 2016-0075

Dear, Thunderhole Inc.

Please find below a request for services under the Swale and Ditch Digging and Related Services Contract No. 15-0405B. A description of the requested services and project specific information is listed below.

Unless otherwise instructed by the Project Manager, the swale or ditch should be dug to a maximum side slope of three (3) to one (1). The bottom of the swale or ditch shall be well rounded to allow for the ease of mowing. The swales or ditches shall be dug in one (1) foot depth increments and shall be fourteen (14) feet in width.

Any questions or discrepancies must be addressed and agreed upon between the Contractor and the Project Manager prior to performing any work. Any work performed without agreement by all parties shall be paid in accordance with the terms and conditions of the Contract. Invoices should be sent to Post Office Box 7800, Tavares, FL 32778.

Pursuant to the Contract, all work shall begin within ten (10) business days from the date of this notice. Please make sure to contact our office regarding the scheduling of this work.

This work is to be completed pursuant to the site visit conducted with the Project Manager.

**LOCATION:**

**Road Name:** Snail Rd. **Address:** From Hyacinth Rd. to dead end both sides  
**Section:** 19 **Township:** 15 **Range:** 28 **Seg. #** 3-9788N-01

**WORK DESCRIPTION:** **Swale Total Linear Footage:** approx. 1,000 LF

Dig and sod swales on both sides of Snail Road were possible and starting south of Snail on Hyacinth at the first driveway

- Grade-all work per hour (County supplies trucks for hauling)
- Grade-all work per hour (County supplies trucks for hauling) with sod
- Swale work per foot dig only (Contractor supplies trucks for hauling)
- Swale work per foot with sod (Contractor supplies trucks for hauling)

**Sod Type:** Match existing **Sod Quantity (Estimate):** approx. 12,000 sq. ft.

Robert Baker  
County Representative

1/31/2018  
Date

BP  
2/9

I would like to have dirt  
at 56107 Hyacinth Rd Astor FL  
Thanks David Fletcher 352 4308703

**RECEIVED**

**FEB 12 2018**

LAKE COUNTY  
ROAD OPERATIONS