

From: [Schwartzman, Barnett](#)
To: [Schneider, Fred](#); [Bonilla, Roberto](#); [Koontz, Lori](#)
Cc: [Marsh, Melanie](#); [Harrold, Angela](#); [Moats, Matthew](#); [Barker, Jennifer](#); [Tipton, Ralph](#)
Subject: RE: Revised SLP-Max Hooks GMP
Date: Tuesday, October 02, 2018 11:11:40 AM

These represent significant documents that will take some time and effort to develop. I'd suggest that these would be deliverables after formal approval of GMP. Does that work for you?

From: Schneider, Fred
Sent: Tuesday, October 2, 2018 11:06 AM
To: Schwartzman, Barnett <BSchwartzman@lakecountyfl.gov>; Bonilla, Roberto <RBonilla@lakecountyfl.gov>; Koontz, Lori <LKoontz@lakecountyfl.gov>
Cc: Marsh, Melanie <MMarsh@lakecountyfl.gov>; Harrold, Angela <AMHarrold@lakecountyfl.gov>; Moats, Matthew <mmoats@lakecountyfl.gov>; Barker, Jennifer <jbarker@lakecountyfl.gov>; Tipton, Ralph <rtipton@lakecountyfl.gov>
Subject: RE: Revised SLP-Max Hooks GMP

We need a plan showing haul road alignment, wall, fence, mobile home access details, maintenance of traffic. We also need to see how the haul road overlays the final road alignment.

Thank you,

Fred

From: Schwartzman, Barnett
Sent: Tuesday, October 02, 2018 10:41 AM
To: Bonilla, Roberto <RBonilla@lakecountyfl.gov>; Schneider, Fred <FSchneider@lakecountyfl.gov>; Koontz, Lori <LKoontz@lakecountyfl.gov>
Cc: Marsh, Melanie <MMarsh@lakecountyfl.gov>; Harrold, Angela <AMHarrold@lakecountyfl.gov>; Moats, Matthew <mmoats@lakecountyfl.gov>; Barker, Jennifer <jbarker@lakecountyfl.gov>; Tipton, Ralph <rtipton@lakecountyfl.gov>
Subject: FW: Revised SLP-Max Hooks GMP

One page missing (actual Appendix K cover sheet shown on page 95 of the contract (copy attached). I have called the vendor on that, and expect return of the GMP with that form included very shortly..

Pending return of a GMP package with that form included, please review the contents of what was submitted and let me know asap if you have any comments or concerns.

From: Derek Dykes [<mailto:derek@oelrichconstruction.com>]
Sent: Tuesday, October 2, 2018 9:58 AM
To: Schwartzman, Barnett <BSchwartzman@lakecountyfl.gov>
Subject: Revised SLP-Max Hooks GMP

Barnett,

Here is the revised GMP with the project team, list of subs, and sub pricing.. Please let me know if a missed anything. Thanks.

Derek Dykes | Senior Project Manager | LEED AP | ASHE HCC

OELRICH CONSTRUCTION INC.

Jonesville, Florida | Ocoee, Florida

Office [352-745-7877](tel:352-745-7877) Mobile [352-474-9633](tel:352-474-9633)

[vcard](#) | [facebook](#) | [instagram](#) | [website](#)