



LAKE COUNTY  
FLORIDA

December 1, 2014

Richard L. Pospiech, President  
Pospiech Contracting, Inc.  
201 South Apopka Avenue  
Inverness, FL 34452

Re: North Hancock Road Extension Phase IIIA and IIIB, Project No. 2014-11,  
Bid No.14-0030


Dear Mr. Pospiech:

Enclosed for your records is an original of the Agreement with Lake County for the referenced project. This letter also serves as Notice to Proceed with construction.

Please be advised the contract time will begin 30 days after receipt of this Notice, and construction shall be completed within Four Hundred Thirty (430) consecutive calendar days thereafter, by March 5, 2016.

If you should have any questions, please do not hesitate to contact my office at (352) 483-9005

Sincerely,

  
Jim Stivender, Jr., P.E., P.L.S.  
Director

JSjr:dcm

Enclosure

PUBLIC WORKS DEPARTMENT  
437 ARDICE AVE. ♦ EUSTIS, FL 32726 ♦ P 352.483.9000 ♦ F 352.483.9015  
Board of County Commissioners ♦ [www.lakecountyfl.gov](http://www.lakecountyfl.gov)

**Richard L. Pospiech, President**

**December 1, 2014**

**Page 2**

cc: Sean M. Parks, County Commissioner, District 2  
David Heath, County Manager  
Fred Schneider, County Engineer  
Lori Conway, Road Operations Division Manager  
Jeff Johnson, Road Operations Superintendent  
Debi Tinis, Financial Coordinator  
Terry Scott, Construction Inspection Supervisor  
David Berger, Maintenance Area 2 Supervisor  
Denis Dietz, Traffic Operations Supervisor  
Connie Rodgers, Staff Accountant, Finance Audit & Budget (with original agreement)  
Susan Dugan, Contracting Officer, Procurement Services (with one copy of Agreement)