

*Hancock*

N. Hancock Rd. Phase IIIA & IIIB		DESCRIPTION: RFP NO.14				
		Date :	01.22.16			
<b>A.- Labor Requirements</b>						
Description	Qty	Regular Hrs	Overtime Hrs	Labor Rate w/ Burden	Total Amount	Comments
	0.00	0.00	0.00	\$0.00	\$0.00	
	0.00	0.00	0.00	\$0.00	\$0.00	
	0.00	0.00	0.00	\$0.00	\$0.00	
	0.00	0.00	0.00	\$0.00	\$0.00	
	0.00	0.00	0.00	\$0.00	\$0.00	
	0.00	0.00	0.00	\$0.00	\$0.00	
	0.00	0.00	0.00	\$0.00	\$0.00	
	0.00	0.00	0.00	\$0.00	\$0.00	
	0.00	0.00	0.00	\$0.00	\$0.00	
<b>Sub Total</b>	<b>0.00</b>			<b>\$0.00</b>	<b>\$0.00</b>	
<b>B.-Equipment Requirements</b>						
Description	Qty	Rate/Hr	Operating Cost / Hr	Duration (Hrs)	Amount	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
	0.00	\$0.00	\$0.00	0.00	\$0.00	
<b>Sub Total</b>	<b>0.00</b>				<b>\$0.00</b>	
<b>C.-Material</b>						
Description	Qty	Unit	Rate (w/tax)		Amount	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
<b>Sub Total</b>					<b>\$0.00</b>	
<b>D.-Subcontractor Requirements</b>						
Subcontractor	Qty	Unit	Rate (w/tax)		Amount	
Middlesex "Overbuild"	74.00	TN	\$170.00		\$12,580.00	
					\$0.00	
					\$0.00	
					\$0.00	
					\$0.00	
<b>Sub Total</b>					<b>\$12,580.00</b>	
0% Mark-up (Subcontractor)						
<b>E.- Items with Unit Cost</b>						
Description	Qty	Unit	Contract U.P. Rate		Amount	
					\$0.00	
					\$0.00	
					\$0.00	
<b>Sub Total</b>					<b>\$0.00</b>	
<b>Total</b>					<b>\$12,580.00</b>	
Mark-up on Labor				10.00%	\$0.00	
Mark-up on Materials				10.00%	\$0.00	
Mark-up on Equipment				10.00%	\$0.00	
Mark-up on Subcontractors (Pospiech)				5.00%	\$629.00	
Bond/Insurance				0.00%	\$0.00	
<b>Grand Total :</b>					<b>\$13,209.00</b>	
<b>REMARKS :</b>						