

Marchese, Deborah

From: Robert Rudd <r.rudd@aol.com>
Sent: Monday, July 20, 2015 2:00 PM
To: Jeff Begovich; Julia Eraso; Scott, Jimmy; Scott Smith; Hinton, Joseph; McArdle, Heath; Marchese, Deborah
Subject: N Hancock Rd:

N Hancock Rd:

All,

N Hancock Rd To Do List:

(1). Process CO-01 (LCPW / Pospiech);
(2). Publish Outlook Notice of PM-19 (Wednesday, August 5, 2015 starting at 2:00 pm on-site)(Tierra); (3). Publish PM-18 Minutes (Tierra); (4). Friday Site Review Items: (1) Fill Drops Along EOP due to recent rains and equipment / vehicle access; (2) keep close watch on temporary DWS's to insure they are maintained in an acceptable condition; (3) cut slot in temporary storm structure at Fox Trail; (4) check ditch between temporary pavement on Turkey Farm and temporary sidewalk and regrade to carry storm flow (LCPW, Pospiech, Tierra); (5). Continue to push City and TetraTech wrt WM FDEP Clearance (LCPW, Pospiech, Tierra); (6). Signal RFP (Tierra); (7). Check Old 50 West Tie-In near Turkey Farm. Existing roadway will need to maintained open. Mill and overbuild likely will be required; (8). Check Tie-In Jim Hunt and Turkey Farm. Need to match Turkey Farm elevations.

I will be out of the office for the next two weeks. I will have very limited telephone and email access. Contact Jeff if you have any questions.

Thanks,

Robert P. Rudd
407-461-1564
r.rudd@aol.com