

Marchese, Deborah

From: Scott, Jimmy
Sent: Monday, June 27, 2016 5:09 PM
To: Koontz, Lori; Marchese, Deborah
Subject: Fwd: N. Hancock Gravity Wall and Guiderail Credit Breakdown
Attachments: image001.jpg

See below.

Terry Scott,
Lake County Public Works

Begin forwarded message:

From: Robert Rudd <rdudd@tierraeng.com>
Date: June 27, 2016 at 4:40:24 PM EDT
To: "jscott@lakecountyfl.gov" <jscott@lakecountyfl.gov>, "jhinton@lakecountyfl.gov" <jhinton@lakecountyfl.gov>
Subject: FW: N. Hancock Gravity Wall and Guiderail Credit Breakdown

Terry, Joe;

Looks like Pospiech has shown a number of gravity walls for deletion in CO-03 that had already been deleted in CO-01. Checking into same.

Thanks,

Robert Rudd
Tierra, Inc.

From: Scott Smith [<mailto:ssmith@pospiechcontracting.com>]
Sent: Monday, June 27, 2016 3:35 PM
To: Robert Rudd
Cc: gbracken@pospiechcontracting.com
Subject: N. Hancock Gravity Wall and Guiderail Credit Breakdown

Robert,

Below a breakdown for the Gravity Wall and Steel Pipe Guardrail that was inadvertently deducted twice. Once in C.O. 1 and then again in C.O. 3. Only 3 of the walls in change order 3 had Steel Pipe Guardrail totaling 708lf and 803lf was deducted. Excluding the Gravity Wall at Sta. 205+40 to 207+25 I'm showing that a credit of 95lf of Guiderail.

Station	Description	Qty	Unit	UP	Total
205+40 to 207+25, Left	Gravity Wall	33.2	CY	337.25	11,196.70
205+40 to 207+25, Left	Steel Pipe Guiderail	185	LF	55.00	10,175.00
226+00 to 226+25, Left	Gravity Wall	1.48	CY	337.25	499.13
227+30 to 227+55, Left	Gravity Wall	1.80	CY	337.25	607.05
229+40 to 229+60, Left	Gravity Wall	2.73	CY	337.25	920.69
Miscount	Steel Pipe Guiderail	95	LF	55.00	5,225.00

Total
.57

28,623

Please let me know if you have any questions.

Thanks,

Scott Smith



201 S. Apopka Ave.

Inverness, FL 34452

ssmith@pospiechcontracting.com

O: 352.726.3940 x.215

F: 352.726.5250

C: 863.640.1923