

Marchese, Deborah

From: Schneider, Fred
Sent: Monday, April 18, 2016 3:14 PM
To: Scott, Jimmy; Kirkland, Alan
Cc: Dietz, Denis; Hinton, Joseph; Marchese, Deborah
Subject: RE: Hancock Rd widening / TCD 15017 and 11035-039

Awaiting Denis to review and get with me

Thank you,

Fred

From: Scott, Jimmy
Sent: Monday, April 18, 2016 3:01 PM
To: Schneider, Fred <FSchneider@lakecountyfl.gov>; Kirkland, Alan <akirkland@lakecountyfl.gov>
Cc: Dietz, Denis <DDietz@lakecountyfl.gov>; Hinton, Joseph <jhinton@lakecountyfl.gov>; Marchese, Deborah <DMarchese@lakecountyfl.gov>
Subject: FW: Hancock Rd widening / TCD 15017 and 11035-039

Fred,

Please see email below and let us know about items 4-8.

Thanks.

From: Chris Gallagher [<mailto:c.gallagher@tcd-usa.com>]
Sent: Thursday, April 14, 2016 6:31 PM
To: Dietz, Denis <DDietz@lakecountyfl.gov>; Globig, James <jglobig@lakecountyfl.gov>; Scott, Jimmy <JScott@lakecountyfl.gov>; Hinton, Joseph <jhinton@lakecountyfl.gov>; Robert Rudd (rdudd@tierraeng.com) <rdudd@tierraeng.com>; Gary Bracken (gbracken@pospiechcontracting.com) <gbracken@pospiechcontracting.com>; ssmith@pospiechcontracting.com
Cc: Carlotta Paryika (c.partyka@tcd-usa.com) (c.partyka@tcd-usa.com) <c.partyka@tcd-usa.com>; Michael Waldron <m.waldron@tcd-usa.com>; stephenklein@tcd-usa.com
Subject: Hancock Rd widening / TCD 15017 and 11035-039

A few comments on finalizing this project out in regards to the signalization scope; we have been onsite the last couple of days prepping for a walk thru with County Traffic and gathering our as-built data.

1. Our loop crew will be onsite starting Wednesday nights 4/20 and it will take them nine nights to complete their work. They will not be working on Friday or Saturday nights. Night hours will be 10pm to 6am.
2. We will be installing the fiber late next week now that all the digging on the project is completed on the west side. Splicing will take place the week of 4/25.
3. Our as-builts will be submitted to everyone by the end of the month.
4. EB direction at old 50 east intersection calls out a left turn head and a thru head. Is this what the County wants or do you want two thru heads? The phasing at this intersection is showing the side streets split. Very limited traffic in this direction with the lift station and residents that sneak through.
5. WB direction at old 50 east does not show a right turn loop to go NB on Hancock. I assume the County wants one installed and we can take it from item 7.

6. EB direction at old 50 west does not show a right turn loop to go SB on Hancock. I assume the County wants one installed and we can take it from item 7.
7. WB direction at old 50 west does not have enough room to install the WB loops.
8. WB direction at old 50 west, we will install felt on the signals so it will not be a maintenance problem.
9. Fence area at old 50 & Turkey Farm Rd was repaired this afternoon by TCD and witnessed by the County.
10. We will submit pricing to the Pospelich / County on the RRFBs in the next couple of days.

Let us know if you need anything else from TCD to close this project out.

Thanks Chris

EEO COMPLIANCE STATEMENT: Traffic Control Devices, Inc., does not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and leases of equipment.