



**LAKE COUNTY**  
FLORIDA  
**DAILY REPORT OF CONSTRUCTION**

FPN NO. 435515-1-58-01	FAN NO.	DATE June 25, 2015	DAY OF WEEK Thursday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB	PROJECT NO. 2014-11	CONTRACTOR Pospiech Contracting	COMPLETION DATE March 5, 2016

**WEATHER CONDITIONS:**  Clear     Partly Cloudy     Heavy Clouds     Fog

**TEMPERATURE:** High \_\_\_\_\_ Low \_\_\_\_\_     Temperature Restriction Specification No. \_\_\_\_\_

**WIND:**  None     Slight     Strong    **RAIN:**  None     Light     Showers     Heavy

**RAIN DURATION:**  0-2 Hrs.     2-4 Hrs.     4-6 Hrs.     All day

**WORKING CONDITIONS:**  Excellent     Good     Fair     Poor     Bad

**DURATION OF ACCEPTABLE CONDITIONS:**  
 All Day     4-6 Hrs.     2-4 Hrs.     0-2 Hrs.     Unacceptable All Day

**SOIL CONDITIONS:**  Dry     Wet     Extremely Wet

**MOT**  Yes     No     Remarks \_\_\_\_\_

**EROSION CONTROL:**  Yes     No     Remarks \_\_\_\_\_

**EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):**

Major and/or Controlling work items	No Effect	No Work 2-4 Hrs.	No Work 4-6 Hrs.	No Work All Day
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**GENERAL COMMENTS:**

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

**VISITORS:** \_\_\_\_\_

**INSPECTOR'S SIGNATURE:** \_\_\_\_\_ **HOURS ON THE JOB:** \_\_\_\_\_ **TOTAL HOURS:** \_\_\_\_\_

FROM: 6:30 TO: 4:00 9.5

**ENGINEER IN CHARGE (name, rank and initials)** \_\_\_\_\_ **DAY 177 OF 430**





LAKE COUNTY  
FLORIDA

DAILY REPORT OF CONSTRUCTION

FPN NO. 435515-1-58-01	FAN NO.	DATE June 26, 2015	DAY OF WEEK Friday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB	PROJECT NO. 2014-11	CONTRACTOR Pospiech Contracting	COMPLETION DATE March 5, 2016

WEATHER CONDITIONS:  Clear     Partly Cloudy     Heavy Clouds     Fog

TEMPERATURE: High \_\_\_\_\_ Low \_\_\_\_\_     Temperature Restriction Specification No. \_\_\_\_\_

WIND:  None     Slight     Strong    RAIN:  None     Light     Showers     Heavy

RAIN DURATION:  0-2 Hrs.     2-4 Hrs.     4-6 Hrs.     All day

WORKING CONDITIONS:  Excellent     Good     Fair     Poor     Bad

DURATION OF ACCEPTABLE CONDITIONS:  
 All Day     4-6 Hrs.     2-4 Hrs.     0-2 Hrs.     Unacceptable All Day

SOIL CONDITIONS:  Dry     Wet     Extremely Wet

MOT  Yes     No     Remarks \_\_\_\_\_

EROSION CONTROL:  Yes     No     Remarks \_\_\_\_\_

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major Work Item and/or Controlling work items	No Effect	No Work 2-4 Hrs.	No Work 4-6 Hrs.	No Work All Day
	_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

GENERAL COMMENTS:  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

VISITORS: \_\_\_\_\_

INSPECTOR'S SIGNATURE: Joseph H. Hester    HOURS ON THE JOB: FROM: 6:30 TO: 4:00    TOTAL HOURS: 9.5

ENGINEER IN CHARGE (name, rank and initials) \_\_\_\_\_    DAY 178 OF 430

