



MODIFICATION OF CONTRACT

Modification Number: One (1) Effective Date: 8/31/2023	Contract Number: 23-910 Title: Construction of Fire Station 71 Effective Date: April 25, 2023
Contracting Officer: Bill Ponko, CPPO, CPPB E-mail: Bill.Ponko@LakeCountyFL.gov Telephone Number: 352-343-9489	Contractor Name and Address: Name: Boulevard Contractors Corp. Address: 10451 Mill Run Circle, Suite 10058 City: Ownings Mills, Maryland 21117 ATTENTION: Javed Patel, President
Issued By: Procurement Services Lake County Administration Building 315 W. Main St., Suite 416 Tavares, Florida 32778-7800	
INSTRUCTIONS: Contractor shall sign Signature Block showing acceptance of the below written modification and <u>return this form to Procurement Services within ten (10) days after receipt.</u> Once fully executed, a copy of this modification will be returned to the Contractor to attach to the original Contract.	
DESCRIPTION OF MODIFICATION: This Contract Modification Number One (1) corrects a Scribner's error in which the Contract's Section 4.1 references that the total cost of the project will not exceed \$3,975,900. The award amount of the contract is \$3,925,900 as the installation of the 60,000 gallons fire water tank in lieu of connection to the main 8-inch water line shall be installed by the City of Leesburg as noted in the ITB Attachment 2 Pricing Sheet, Alternate Solution, Item #3.	
CONTRACTOR SIGNATURE BLOCK Signature: _____ Print Name: <u>Javed Patel</u> Title: <u>President</u> Date: <u>8/31/23</u> E-mail: <u>jpatel@blvdcontractors.com</u> Secondary E-mail: _____	LAKE COUNTY SIGNATURE BLOCK Signature: <u>Bill Ponko</u> Print Name: <u>Bill Ponko</u> Title: Contracting Officer Date: <u>08/31/2023</u>
Distribution: Original – Bid File Copy – Contractor Contracting Officer	