



LAKE COUNTY
FLORIDA
DAILY REPORT OF CONSTRUCTION

FPN NO. 435515-1-58-01	FAN NO.	DATE January 8, 2015	DAY OF WEEK Thursday
PROJECT NAME No. Hancock Road Extension Phase IIIA and IIIB	PROJECT NO. 2014-11	CONTRACTOR Pospiech Contracting	COMPLETION DATE March 5, 2016

WEATHER CONDITIONS: Clear Partly Cloudy Heavy Clouds Fog

TEMPERATURE: High 41° Low _____ Temperature Restriction Specification No. _____

WIND: None Light Strong **RAIN:** None Light Showers Heavy

RAIN DURATION: 0-2 Hrs. 2-4 Hrs. 4-6 Hrs. All day

WORKING CONDITIONS: Excellent Good Fair Poor Bad

DURATION OF ACCEPTABLE CONDITIONS:
 All Day 4-6 Hrs. 2-4 Hrs. 0-2 Hrs. Unacceptable All Day

SOIL CONDITIONS: Dry Wet Extremely Wet

MOT Yes No Remarks _____

EROSION CONTROL: Yes No Remarks _____

EFFECTS OF WEATHER ON MAJOR WORK ITEMS (CHECK CONTROLLING ITEMS):

Major Work Item and/or Controlling work items	No Effect	No Work 2-4 Hrs.	No Work 4-6 Hrs.	No Work All Day
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
_____	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

GENERAL COMMENTS:

VISITORS: Paul Esickson / Robert Rudd

INSPECTOR'S SIGNATURE: Joseph H. [Signature] **HOURS ON THE JOB:** FROM: 12:00 TO: 1:00 **TOTAL HOURS:** 3

ENGINEER IN CHARGE (name, rank and initials) _____ **DAY** 9 **OF** 430

DAILY REPORT OF CONSTRUCTION

DESCRIPTION OF WORK

CONTRACTOR/SUBCONTRACTOR: _____

OPERATION and LOCATION

Met with Paul and Robert to go over some items at pound one and on Jim Hunt Rd

PERSONNEL	NO.	HOURS WORKED	MATERIALS RECEIVED
SUPERINT.	2		
FOREMAN			
SKILLED			
SEMI SKILLED			
COMMON			
TRAINEE			

EQUIPMENT (ACTIVE/IDLE)

A	I	EQUIPMENT	A	I	EQUIPMENT	A	I	MATERIALS RECEIVED
		AIR COMPRESSOR			EARTH MOVER			ROLLER, TRAFFIC
		AIR HAMMER			FRONT END LOADER			ROLLER, VIBRATORY
		ASPHALT PAVER			GRADE ALL			TRUCK, GREASE
		ASPHALT DISTRIBUTOR			HAND LINER			TRUCK, LANE STRIPING
		BACKHOE			GENERATOR			TRUCK, PICK UP
		BULLDOZER			MECHANICAL TAMP			TRUCK, WATER
		CONCRETE BUCKET			MILLING MACHINE			TUB GRINDER
		CONCRETE SAW			MOTOR GRADER			WELLPOINT SYSTEM
		CONCRETE SCREED			PILE DRIVER & HAMMER			
		CONCRETE VIBRATOR			POWER BROOM			
		CRANE, CRAWLER			PUMP			
		CRANE, TRUCK			ROLLER, STEEL WHEEL			

CONTRACT QUANTITY INCREASES TODAY

ITEM NO	ITEM	QTY	REMARKS AND CALCULATIONS

PROJECT NAME	FPN NO.	FAN NO.	PROJECT NO.
--------------	---------	---------	-------------

INSPECTOR SIGNATURE: Joseph H. Hester

Day 9 of 430